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Project Management

The concept of Project Management has grown beyond simply creating a timeline of 
events, printing out a schedule and then hoping everybody involved can keep to the 
schedule. With M3, projects can be tracked at a cost and transaction level that will 
provide you with the level of detail control you need to make sure your project is 
successful and pro�table.

Projects can come in all shapes and sizes. Some projects involve a new Marketing 
initiative that involves tracking activity with customers and prospects. More involved 
projects can involve a new development e�ort that includes everyone from 
Engineering trying to design new products, to Production making sure their machines 
can build the new product, to Sales and their e�orts to sell it. Along the way, it’s 
important to track the true cost of the e�ort. In the design phase of a project, there 
may not be any sales orders or work orders against which costs are captured. These 
costs are such things as engineering and drawing, product design and inventory and 
parts that are used in the design and testing.

With the M3 Project Management system, you can track labor and overhead costs and 
well as material costs to each step of a project. Considering that there are an unlimited 
number of steps and sub-projects that can be de�ned, you get an unparalleled ability 
to track your costs and compare expenses to income.

 •  Define projects with an unlimited number of steps / tasks

 •  Establish sub-projects and tasks

 •  Track planned, projected and actual dates, costs and budgets

 •  Activity in other M3 modules feeds directly to the project

 •  Post independent labor and overheads

 •  Post independent material

 •  Single and multi-level reporting


